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Meeting Minutes
Interim Status Dangerous Waste Tank Systems

Hanford Federal Facility Agreement and Consent Order
Milestone M-32-00

PROJECT MANAGERS MEETING
December 18, 1996

The undersigned indicate by their signatures that these meeting
occurren s of the ve dated Project Mangers Meeting (PMM).

Date:
R. Brown, epresentative, Fluor Daniel Hanford, nc.
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__ J, Date:
.- Jacks& PrUoict)Manager Department of Energy, Richiand Operations OfFice

Date: 2-
trman, Representative, Lockheed Martin Hanford Corporatio

Date:
R. W. Wilson, Unit Manager, Washington State Department of Ecology

Purpose: Discuss current Double-Shell Tank Farm issues related to Milestone M-32-00.

Meeting minutes are attached. The minutes are comprised of the following:

Attachment 1 - Summary of Discussion, Agreements and Actions
Attachment 2 - Attendance List
Attachment 3 - Draft M-32-96-02 (Revision V provided by RL)
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Attachment 1

MILESTONE M-32-00
PROJECT MANAGERS MEETING

December 18, 1996

Summary of Discussion, Agreements and Actions

This meeting was held to continue discussions on change control form M-32-96-02, which proposes new

Hanford Federal Facility Agreement and Consent Order double-shell tank (DST) system integrity assessment
interim milestones and target dates.

Mr. Dale Jackson, of the U.S. Department of Energy, Richland Operations Office (RL), distributed revision V of

change control form M-32-96-02. He began by reviewing the minor word changes that were made to the change
control form. Once that was completed, Ms. Laura Cusack, of the Washington State Department of Ecology

(Ecology), listed the following as major issues concerning Ecology: use of the Federal version of the tank system
integrity assessment certification statement versus the State version of that certification statement; the definition

of an independent, qualified, registered professional engineer (IQRPE); and the necessity for the IQRPE
"supervision" of the assessment activities as mentioned in the certification statement.

Mr. Jackson explained that the certification statement from Title 40 of the Code of Federal Register (CFR)
Section 270.11(d) and the statement from the Washington Administrative Code (WAC) Dangerous Waste
Chapter, Section 173-303-810(13)(a) were no different. It is through the U.S. Environmental Protection Agency
(EPA), Office of Solid Waste and Emergency Response (OWSER) directive that an alternative certification
statement is allowed for interim status facilities. (The OWSER directive, which is issued by the EPA, states that
"the EPA does not interpret the requirement to certify in accordance with §270.1 (d) to require certifying
individuals to use the §270.11(d) verbatim" for those cases such as when an IQRPE certifies a tank system
assessment that was not prepared under his direction.) Also, Mr. Jackson stated that the WAC 173-303-040
definition of an IQRPE would be used and that Mr. Keith Scott, of the SGN Eurisys Services Corporation
(SESC), met the WAC definition of an IQRPE.

Ms. Cusack expressed her concern that Mr. Scott could not be considered "independent" and that Ecology
would be criticized if he were to function as the IQRPE. Mr. Jackson responded with the concern that RL will
be forced to incur unnecessary extra expense should an additional IQRPE be employed when Mr. Scott meets the
definition set forth in Ecology's regulations (WAC 173-303-40).

Page I of 2



Summary of Discussion, Agreements and Actions (cont'd)

Ms. Cusack explained that Ecology does not believe Mr. Scott meets its definition of IQRPE, in that while he is
no longer directly employed by an owner or operator of the Hanford Facility, he has within the last year been
employed by a past operator of the Facility (Westinghouse Hanford Company). RL maintains that such criteria is
neither explicitly nor implicitly stated in WAC 173-303-40, or elsewhere in Ecology's regulations, and that this
unpublished criteria does not disqualifies Mr. Scott from functioning as the IQRPE with respect to the Hanford
Facility. Ecology maintains that Mr. Scott would not be totally independent enough to certify the ultrasonic
testing performed for a project when he is the primary developer of that project. Mr. Jackson stated that further
discussion will be needed to resolve this issue.

Mr. Scott reminded all that the DST visual examinations and the initial tank ultrasonic tests have already been
performed. A new IQRPE could not certify that this work had been performed under his direction or
supervision. Ms. Cusack maintained that Mr. Scott was not "independent" as he was more aware of budget and
schedule issues than another IQRPE would be. She felt that this familiarity would influence Mr. Scott's
certification of the DST assessments. Mr. Jackson pointed out that the liability to Mr. Scott would be the same
as it would be to another IQRPE (i.e., improper or unethical conduct could result in the State taking disciplinary
action under its registered professional engineer licensing regulations) and that this would insure Mr. Scott's true
assessment of the DSTs. He said that RL was comfortable with using the 40 CFR §270.11(d) language with the
understanding that Mr. Scott will be the IQRPE in order that certification would truthfully state that the work
was performed under the direction and supervision of the certifying individual. Ms. Cusack wanted to be sure
that she understood that if the OSWER certification statement was used, that another IQRPE could be used. Mr.
Jackson clarified that RL will consider using the OSWER statement and someone other than Mr. Scott as the
IQRPE. Mr. Scott mentioned that we would need a certification statement that an IQRPE could sign without
having to repeat assessment activities.

Mr. Jackson also pointed out that another issue, yet to be addressed, involved what will happen if all DSTs were
not found to be fit. For example, there is a need to fine-tune the proposed interim milestone's language to reflect
that only six DST integrity assessments will be completed by the M-32-00 major milestone date of September
1999. If, as a outcome of one of these assessments, more tanks are added to the ultrasonic testing efforts, then
the resulting individual tank integrity assessments would be scheduled for a date later than September 1999.

Agreements/Actions:

1. Provide a copy of the OSWER certification statement to Ms. Cusack
(Completed on 12-19-96).
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Attachment 2

MILESTONE M-32-00
PROJECT MANAGERS MEETING

December 18, 1996

Attendees

NAME ORGANIZATION

Russ Brown Fluor Daniel Hanford, Inc.
- TPA Integration

Laura Cusack Ecology

Geneva Ellis-Balone DOE\RL-EAP

Dale Jackson DOE\RL-EAP

Keith Scott SGN Eurisys Services Corporation

Ana Sherwood Rust Federal Services of Hanford Inc.

Jack Thurman Lockheed Martin Hanford

Corporation

Bob Wilson Ecology
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December 18, 1996
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Attachment 3

MILESTONE M-32-00
PROJECT MANAGERS MEETING

December 18, 1996

Draft M-32-96-02
(Revision V provided by RL)



DRAFT

Change Number Federal Facility Agreement and Consent Order Date
Change Control Form

M-32-96-02 Do not use blue ink. Type or print using black ink. 12-18-96

Originator Phone

Class of Change
[ ] I - Signatories [X] II - Executive Manager I I Ill - Project Manager

Change Title

Addition of M-32 Milestones for the Double-Shell Tank System.

Description/Justification of Change

As a condition precedent to obtaining a final status dangerous waste facility permit, WAC 173-303-640(2)
requires that integrity assessments be conducted on existing dangerous waste underground storage tanks. Hanford
Federal Facility Agreement and Consent Order (Tri-Party Agreement) interim milestone M-32-04 was originally
drafted to establish a path for achieving compliance with the regulation cited above. Major Milestone M-32-00
states that "completion of interim milestone tasks may identify the need for additional actions or interim
milestones in the future." The Tank Waste Remediation Systems Transfer Facility Compliance Plan
(WHC-SD-WM-EV-094, Rev. 0) submitted in fulfillment of M-32-04-T04 identified portions of the

(Continued on the following page)

Impact of Change

Deficiencies identified during tank system integrity assessment activities may result in the need to establish
additional milestones or target dates under the Tri-Party Agreement, in which event a new major milestone
completion date for M-32-00 may need to be established.

Affected Documents

Hanford Federal Facility Agreement and Consent Order Action Plan, Appendix D, Table D.

Approvals

_ Approved ___ Disapproved
DOE Date

Approved __ Disapproved
EPA Date

Approved Disapproved
Ecology Date



DRAFT

Change Number M-32-96-02, Rev. V Page 2 of 6

Description/Justification of Change (cont'd)

Double-Shell Tank (DST) Transfer System that are not in full compliance with interim status dangerous waste tank

system management regulations, and require corrective actions and/or development of compliance strategies.
This report will be updated as indicated by target date M-32-10-T02 in this change control form. The Tank

Waste Remediation System Tank System Integrity Assessments Program Plan (WHC-SD-WM-AP-017, Rev. 1)
submitted in fulfillment of M-32-04-TO5 identified a path forward to complete integrity assessments of the DST
system including double-contained receiver tanks (DCRTs), the 241-A-350 Drainage Lift Station, the 204-AR

Waste Unloading Facility, and various transfer lines, diversion boxes, valve pits, pump pits, seal pots, and
cleanout boxes.

The DST system final status dangerous waste facility permit is scheduled for issuance in September 1999, by
modification of the Hanford Facility RCRA Permit, Dangerous Waste Portion. The interim milestones and
target dates contained in this change control form support the issuance of the final status dangerous waste
facility permit by providing a compliance strategy for the completion of the DST system integrity assessments
prior to issuance of that permit.

When integrity assessments are completed, an integrity assessment report will identify deficiencies related to
structural integrity found during the assessments. The transfer facility compliance plan will address deficiencies
not related to structural integrity (e.g., adequacy of leak detection). Correction of identified deficiencies will

be addressed by either: 1) RL completing action that corrects the deficiency by no later than July 1999; or 2)
including a permit condition in the final status dangerous waste facility permit; or 3) establishment of additional
milestones or target dates under the Tri-Party Agreement.

This change control form adds two new interim milestones, M-32-09 and M-32-10. Interim milestone M-32-09
addresses the DST integrity assessments, while M-32-10 addresses the transfer system (including pipe lines,
diversion boxes, valve pits, pump pits and cleanout boxes), catch tanks, DCRTs, and ancillary equipment (i.e.,
241-A-350 Drainage Lift Station, 204-AR Waste Unloading Facility, and seal pots). Interim milestone M-32-09
specifies that six DSTs will be chosen for ultrasonic examination. These six will be selected based on tank
selection criteria identified in the Description of Double-Shell Tank Selection Criteria for Inspection (WHC-SD-
WM-ER-529, Rev. 0) document. The goal of these examinations is to verify that the DSTs have adequate
integrity to be properly operated in accordance with applicable regulations. The content of this change control
form will require RL to perform an approved scope of work sufficient to make a determination of the integrity
of the DST system. The scope of work must be approved by an independent, qualified, registered professional
engineer (IQRPE) as defined by WAC 173-303-040.

Interim milestone M-32-09 reflects an agreement between Ecology and RL, that it may be possible to confirm
the integrity of all twenty-eight DSTs by performing the assessment activities identified in the milestones and
target dates contained in this change control form. Results from the ultrasonic testing of the six DSTs selected
under M-32-09, will be evaluated to determine the need, if any, for ultrasonic testing of additional DSTs prior
to Ecology issuing a final status dangerous waste facility permit. The results of the DST ultrasonic testing will
be evaluated by a panel of technical experts composed of members of the Tank Structural Integrity Panel, or
a similar group as agreed to by RL and Ecology. The result of the panel's evaluation will be considered, along
with other relevant information, in determining the need, if any, for future ultrasonic testing beyond six DSTs.



DRAFT

Change Number M-32-96-02, Rev. V Page 3 of 6

Recurring testing as required by WAC 173-303-640(2)(e) will be specified as a permit condition in the final
status dangerous waste facility permit. The final integrity assessment reports must include a proposed schedule
for repeating integrity assessments over the life of the tank system. The schedule must be based on the results
of the integrity assessments, age of the tank system, materials of construction, characteristics of the waste and
any other relevant factors. RL will consider this schedule when developing its final status dangerous waste
permit application.

Add the following interim milestones:

M-32-09

M-32-09-TO1

M-32-09-T02

M-32-09-T03

Complete integrity assessments for Double-Shell Tanks
(DSTs).

These integrity assessments will consist of a combination of
visual inspections and design reviews on all 28 DSTs, and
ultrasonic testing on six DSTs (including their secondary
containment). The Integrity Assessment Report will be
certified by an IQRPE in accordance with 40 CFR,
270.11(d).

Prepare a report, approved and signed by an IQRPE, that
specifies the scope of work that will be performed to assess
the integrity of the DSTs.

Perform ultrasonic testing, as described in the report
required by M-32-09-TO1, of two tank walls and one tank
bottom.

Perform ultrasonic testing, as described in the report
required by M-32-09-TO1, of four tank walls and five tank
bottoms.

September 1998

April 1997

September 1997

September 1998



Change Number M-32-96-02, Rev. V

M-32-09-T04

M-32-10

M-32-10-TOI

Prepare the Transfer Facility Compliance Plan (Rev. 1)
addressing all known non-compliant tank system conditions
necessary for compliance with WAC 173-303-640 within the
DST waste transfer system. Correction of identified
deficiencies will be addressed by either: 1) RL completing
action that corrects the deficiency by no later than
July 1999; or 2) including a permit condition in the final
status dangerous waste facility permit; or 3) establishment
of additional milestones or target dates under the Tri-Party
Agreement.

Complete and submit to Ecology an integrity assessment
report for the DSTs, signed and certified by an IQRPE.
Correction of identified deficiencies will be addressed by
either: 1) RL completing action that corrects the deficiency
by no later than July 1999; or 2) including a permit
condition in the final status dangerous waste facility permit;
or 3) establishment of additional milestones or target dates
under the Tri-Party Agreement.

Complete integrity assessments for specified Double-Shell
Tank (DST) waste transfer system.

Complete and submit to Ecology a certified integrity
assessment report for DST transfer lines (including
diversion boxes, valve pits, pump pits and cleanout boxes).
This assessment will be based on a representative
evaluation. Correction of identified deficiencies will be
addressed by either: 1) RL completing action that corrects
the deficiency by no later than July; or 2) including a
permit condition in the final status dangerous waste facility
permit; or 3) establishment of additional milestones or
target dates under the Tri-Party Agreement.

The Integrity Assessment Report will be certified by an
IQRPE in accordance with 40 CFR, 270.11(d).

March 1997

DRAFT
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Change Number M-32-96-02, Rev. V

M-32-10-T03

M-32-10-T04

Complete and submit to Ecology a certified integrity
assessment report for nine catch tanks. These catch tanks
are 241-A-302A, 241-ER-311, 241-EW-151, 241-TX-302C,
241-U-301B, 241-UX-302A, 241-AZ-151, 241-AX-152, and
S304. Provide a schedule to address any deficiencies
described in the report related to catch tank compliance.
Correction of identified deficiencies will be addressed by
either: 1) RL completing action that corrects the deficiency
by no later than July 1999; or 2) including a permit
condition in the final status dangerous waste facility permit;
or 3) establishment of additional milestones or target dates
under the Tri-Party Agreement.

The Integrity Assessment Report will be certified by an
IQRPE in accordance with 40 CFR, 270.11(d).

Complete and submit to Ecology a certified integrity
assessment report for five double-contained receiver tanks
(DCRTs). These DCRTs are 244-TX, 244-BX, 244-U,
244-S, and 244-A. Provide a schedule to address any
deficiencies described in the report related to DCRT
compliance. Correction of identified deficiencies will be
addressed by either: 1) RL completing action that corrects
the deficiency by no later than July 1999; or 2) including a
permit condition in the final status dangerous waste facility
permit; or 3) establishment of additional milestones or
target dates under the Tri-Party Agreement.

The Integrity Assessment Reports will be certified by an
IQRPE in accordance with 40 CFR, 270.11(d).

DRAFT
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Change Number M-32-96-02, Rev. V

M-32-10-T05 Complete and submit to Ecology a certified integrity
assessment report for DST ancillary equipment. This
ancillary equipment is comprised of the 241-A-350 Drainage
Lift Station, the 204-AR Waste Unloading Facility, and
16 seal pots (for which a representative evaluation will be
performed). Provide a schedule to address any deficiencies
described in the report related to tank ancillary equipment
compliance. Correction of identified deficiencies will be
addressed by either: 1) RL completing action that corrects
the deficiency by no later than July 1999; or 2) including a
permit condition in the final status dangerous waste facility
permit; or 3) establishment of additional milestones or
target dates under the Tri-Party Agreement.

The Integrity Assessment Reports will be certified by an
IQRPE in accordance with 40 CFR, 270.11(d).

DRAFT
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